
 
THE LIVE & LET LIVE PROJECT 
 

 
Live and Let Live was a three-month pilot project based in an area 
of high biodiversity on the margins of the  Waimea Inlet in the 
Tasman District.  
 
It was designed to reduce predation on native birds and other 
species by trapping feral cats in an area with a domestic cat 
population.  

 
The project trialled ways of working collaboratively with local cat owners in order to protect 
domestic cats during trapping,  and to promote responsible cat management in the area.  
 
Although the project received generous support from the Tasman District Council  and the 
Department of Conversation, the project  was an independent, community-led project. 
 
 
 

CONTENTS  
 

Executive Summary 

a. Aims of the Project 

b. Context – National and Local 

c. Project Timeline  

d. The Process 

e. Discussion 

f. Future Plans and Directions 

g. Documentation/Attachments   



2 | P a g e  
 

EXECUTIVE SUMMARY 
 

 

1. The project received a highly positive response and support from the community in general, and 

from residents and cat-owners in the pilot project area. 

 

2. The project was facilitated by the fact that the Waimea Inlet is already the focus of conservation 

and restoration activities by individuals and community groups.  This pre-existing understanding 

of conservation values, combined with pre-existing networks around the inlet, made word-of-

mouth communication easier and also made it easier to obtain volunteer assistance when 

required. 

 

3. Support of the project by Tasman District Council and the Department of Conservation gave the 

project considerable legitimacy with the public, with organisations like the SPCA, and with local 

veterinarians who undertook the micro-chipping on behalf of the project.  

 

4. The offer to microchip domestic cats free of charge during the period of the pilot gave the 

project a clear and tangible means to demonstrate its aim of working collaboratively with cat-

owners to protect their pets while feral cat trapping was in progress. 40 domestic cats were 

identified within project area by house visits. 37 vouchers were issued for free microchipping. 25 

cats were actually microchipped and registered on the Companion Animal Register 

 

5. Information obtained by GPS tracking of the home ranges of local domestic cats proved a 

powerful tool in demonstrating the potential for predation by pet animals around Waimea Inlet. 

 

6. The project did not follow-up reports from local residents of stray and feral cat sightings on their 

properties. Setting of traps in these areas (which were outside the project’s defined trapping 

area) might be worth considering in future. 
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a. AIMS OF THE PROJECT 
 
The project ran for a period of three months with the aim of reducing the predation of banded rail and 

other vulnerable native bird species on the margins of the Waimea Inlet - an area which is home to feral 

as well as domestic cats. The project  aimed to reduce predation by trapping feral cats, and at the same 

time encouraging the responsible management of domestic cats. 

SEE ATTACHMENT 1:  Map of Pilot Area 

The project also aimed to: 

• Encourage community understanding of the significant ecological values of the Waimea 

Inlet 

• Encourage community understanding of the impact of cats - wild and domestic - on native 

birds 

• Collect data which will contribute to scientific research into predator control in NZ.  

• To trial an approach to feral cat management in an area where domestic cats were also 

present 

 
A critically important part of the project was to create allies for the project amongst local residents by 
protecting domestic cats during trapping and by keeping them informed throughout the project.  
 

The project aimed to achieve its goals by: 

 

1. Communicating fully with residents in pilot area 

2. Collecting data about cat movements in the project area  

3. Protecting domestic cats during trapping period 

4. Advising residents on alternative ways to keep their cats safe during trapping  

5. Trapping feral  cats (in live capture cages)  

6. Reporting publicly on the project at its conclusion 

 

The project involved  close collaboration between local conservationists, government departments and 

the local district council. 

 Tasman District Council 

 Department of Conservation 

 Waimea Inlet Forum 

 Tasman Environmental Trust  

 Battle for the Banded Rail 
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b. CONTEXT 
 

NATIONAL CONTEXT 
The debate about the negative effect of cats on native bird species has reached a national level in New 

Zealand, in large part because of media attention focused on the activities of the Morgan Foundation which 

has argued strongly for the control of domestic cats and the eradication of feral cats.  

It is a contentious issue which has provoked very heated debate.  

Responsible cat management has been the subject of discussion, debate and activity throughout New Zealand 

involving interest groups such as:  

 D.O.C. (Pest Control Strategies) 

 Local government (Pest Management Plans and Strategies) 

 Morgan Foundation & other advocates for responsible cat management 

 Informal feral cat eradication campaigns throughout NZ 

 Animal protection organisations e.g. SPCA 

 Cat-lovers, pro-cat lobbyists 

Active research is in progress in New Zealand on the range and effects of cat predation. Dr K. Heidy Kikillus, 

Victoria University and Myfanwy Emeny, Wellington City Council were very supportive of this pilot and gave 

public presentations at conclusion of pilot on research conducted and initiatives already undertaken in NZ 

setting to reduce predation by domestic cats. The presentation by Dr K. Heidy Kikillus was supported by 

funding from Environlink. 

 

NATIONAL CAT MANAGEMENT STRATEGY 

The Live and Let Live Project was launched in April 2016 very soon after a the establishment of a National Cat 

Management Strategy Group comprising eight national organisations to “develop a national overarching 

strategy for responsible, caring and humane cat management in New Zealand through a collaborative and 

proactive approach.” 

In commenting on the issue, the Strategy Group acknowledged that while “exact cat numbers are unknown” 
research suggest that there are “approximately 1,400,000 owned cats (NZCAC, 2016), an estimated 196,000 
stray cats (NZVA, 2013)” and that studies show “between 0.2 and 1.2 feral cats per ha in natural landscapes, or 
2.4 to 14 million feral cats nationally.” 
 
 
VISION OF THE NATIONAL CAT MANAGEMENT STRATEGY: 

“Cats in New Zealand are responsibly owned and valued and humanely managed in a way that protects their 

welfare, and our unique environment, by 2025” 

GOALS OF THE NATIONAL CAT MANAGEMENT STRATEGY: 

 All cats are responsibly owned, valued and the benefits of cat ownership are recognised The intrinsic 

value of owning a cat is recognised 
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 Cat management is supported through an appropriate legislative, regulatory and educative 

framework. 

 The protection of our native species and ecosystems is enhanced through the humane management of 

cats (so that there are no feral or stray cats in New Zealand) 

 Minimising the negative impact of cats on the community and our shared environment, both urban 

and rural. 

Full National Cat Management Strategy available on line: http://tinyurl.com/National-Cat-Management 

MEMBER ORGANISATIONS: 

 NZ Veterinary Association 

 Companion Animal Society 

 NZ Companion Animal Council  

 SPCA 

 Local Government New Zealand 

 Morgan Foundation 

OBSERVER ORGANISATIONS: 

 Department of Conservation 

 Ministry for Primary Industries 

INTERESTED PARTIES: 

 New Zealanders - cat owning and non-

cat owning 

 Regional and Territorial Authorities 

 Cat groups 

 Landcare New Zealand 

 Federated Farmers 

 AgResearch 

 Academics 

 Environmental groups 

 

Internationally, responsible cat management has been of concern for some time and it should therefore 

be possible to obtain overseas research on cat behaviour, and outcomes of overseas attempts to reduce 

predation by domestic and feral cats. 

 

LOCAL CONTEXT 
Feral cats are already the subject of trapping and shooting activity over the Tasman region.  

The Tasman – Nelson Regional Pest Management Strategy includes feral cats as a Containment Pest with 

an objective to address their adverse effects through education and advice and assistance with control.  

Many environmental groups are trapping cats as part of their restoration activities. 

Some individual landowners are operating quite unapologetically, in vigilante fashion, shooting cats who 

“trespass” on their land.  

In some areas any cat caught in a trap is shot without any attempt to discriminate between domestic 

and feral cats. 

Other people, who are concerned about animal welfare, are anxious to prevent cruelty to animals 

during trapping and euthanising, and to prevent the killing of loved family pets.  

http://tinyurl.com/National-Cat-Management
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Animal welfare fears have been fuelled by rumours of indiscriminate shooting or drowning of trapped 

cats.  

The Live and Let Live Project attempted to find a mutually acceptable balance between these two 

groups - those primary concerned with feral cat control, and those primarily concerned about animal 

welfare.  

 

c. PROJECT PLAN 
 

1. Initial Information gathering: 

 Maps and information about target area 

 Contact lists and databases  

 Trapping Plan developed to identify optimum positioning of traps, best time of year for  trapping 

operation. 

 

2.  Setting Budget 

 Project Manager fee 

 Communications Plan 

 Free microchipping programme  

 Cameras – including purchase, siting, and maintenance 

 Appropriate microchip reader wand – research and testing  

 Design and printing of informational materials 

 Venue for public meetings 

 Phone 

 Website domain name, set up and design  

 

3. Establishment of agreements with essential partners: 
Microchipping Programme - Contact local veterinary clinics, get buy in, establish agreement re cost, 

management, reporting, payment system.  

SEE ATTACHMENT 2: Info sheet for participating veterinary clinics 

SPCA – establish agreement for management of domestic (or cats of doubtful status) trapped during the 

project. TDC undertook this process in order to encourage a long-term working relationship. 

 

4. Set Up of Administrative Systems: 

 Create memorable name for the project 

 Create logo 



7 | P a g e  
 

 Establish dedicated phone number, email address and domain name for the project 

 Create website 

 

5. Communicate with Residents 

 

6. Collect Cat Movement Data  

About cat movements in the project area – through GPS tracking of cats and on-site cameras 

 

7. Launch Free Microchipping Programme 

 

8. Trapping 

  

9. Report Publicly On Project 

 

d. PROJECT IMPLEMENTATION 
 

1. COMMUNICATION WITH RESIDENTS IN PILOT AREA 
Personal contact was made with residents wherever possible to advise them about: 

 The project 

 Its purpose 

 Trapping schedules 

 Free microchipping offer 

Microchipping was presented as just one way to protect cats during the trapping period, but collars 

were also suggested, and keeping cats inside at night during trapping. 

The central message to cat owners was:  

“we want to reduce predation by cats - domestic and feral - on native birds and wildlife, but we also 

want to help protect your pet cats from harm while we are undertaking trapping.”  

Cat owners were also advised that cats who are contained at night are less likely to contract diseases, or 

suffer from injury in accidents or cat fights 

The Project Manager visited each of the thirty-four homes in the project area and if possible made 

personal contact with householders, explained the project and ascertained number of cats in each 

household.  

 



8 | P a g e  
 

Information leaflets were left at all houses. SEE ATTACHMENT 3: Resident’s Information Sheet  

All owners who wanted to take up the offer of free microchipping were supplied with a numbered 

voucher valid at either of two designated vet clinics in Richmond.  

 

2. COLLECTION OF DATA ABOUT CAT MOVEMENTS IN THE PROJECT AREA  
Cat-owners on the Waimea Inlet (inside and outside the pilot area) were contacted and asked to 

participate in the study by allowing their cat to be fitted with a GPS harness for 7 days.  

 

Fourteen cats were “volunteered”.  

 

GPS collars were supplied at no cost by the Cat Tracker Project in Wellington (led by Dr K. Heidy Kikillus 

of Victoria University).  

 

Collars were couriered by Dr Kikillus to Nelson already primed, linked to individual cats and with 

batteries charged. Because batteries only retain charge for 7-10 days it was essential to get the collars 

fitted to cats as soon as possible after they were received. 

 

Appointments were made by phone to visit the home of each cat “volunteer”.  

 

During the visit, the Project Manager and DOC Ranger explained the tracking equipment/ process to 

owners and fitted the collars to cats.  

 

Written consent, acknowledging the potential risks of the collar, were obtained and owners were left 

with written information sheet and contact phone numbers in case of any difficulties. Owners were 

assured that they were at absolute liberty to remove the collars at any time if their cat reacted 

negatively to the collars. 
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RESULTS OF GPS TRACKING 
 

A. Via GPS tracking of “volunteer” domestic cats 
14 cats fitted with GPS harnesses.  

12 cats successfully tracked for 7-day period – in two cases the GPS tracker malfunctioned.  

 

Results expressed as home range of each cat in hectares: 

 

CAT ID RANGE in HECTARES 
 

A 42 

B 29 

C 15 

D 8.9 

E 5.7 

F 3.7 

G 2.9 

H 2.6 

I 2.3 

J 1.5 

K 1.2 

L 0.7 

 
 

Data collected from the 12-cat sample suggests that that: 

 Home ranges vary greatly between cats – from 0.7 hectares to 42 hectares in this sample. 

 Even cats with relatively small home ranges visit areas which are home to vulnerable native bird 

species. 

 Some cats cross very busy roads and are at risk of accident and injury, or involvement in fights 

with other cats. 

 Suggests that if all home ranges of domestic cats in pilot area were patched together, then total 

potential predation area would be very large.  

  

 B. Via Camera Network 

 Six motion-activated infrared cameras were set up around the inlet within high biodiversity 

areas or where there were indications of the presence of predators e.g. scat, tracks or sightings. 

 The cameras were set up by D.O.C. and local volunteers were trained on how to check cameras 

and relay data to D.O.C. Thereafter, the volunteers took responsibility for the task of monitoring 

the cameras. The cameras were loaned to the project by D.O.C.  High tides and storms damaged 
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three cameras beyond repair (electronics and salt water don’t mix!) These cameras were 

replaced by Tasman Environmental Trust.  

 

RESULTS OF CAMERA SURVEILLANCE   
Images of predators such as cats, stoats, ferrets, rats and hawks were captured on camera.  

During visits to houses in the pilot area a number of residents reported sightings of feral cats on their 

properties. No attempt was made to follow-up these sightings by placing traps in the identified areas. 

3. FREE MICROCHIPPING PROGRAMME 
 Each property in pilot area visited. An information sheet was left with all householders spoken 

to, and left in letterboxes of any households where personal contact proved impossible. 

 Microchipping Vouchers were given to any resident with cats who wanted to take up offer of 

free microchipping. Vouchers each had unique number, and an expiry date in order to 

encourage early uptake  

SEE ATTACHMENT 2: Info sheet for the two participating veterinary clinics: The Vet Centre and 

Town and Country Vets, Richmond 

SEE ATTACHMENT 4: Microchipping Voucher  

 

RESULTS OF FREE MICROCHIPPING PROGRAMME 

 40 domestic cats were identified within pilot area by personal contact (house visits) or 

observation.  

 37 vouchers were issued for free microchipping and registration on the Companion Animal 

Register. 

 25 cats were actually microchipped – by The Vet Centre or Town & Country Vets, Richmond 

 Not all cats were microchipped under the scheme. Some cats had already been microchipped, or 

their owners felt their cats were at low-risk of being trapped.  

4. TRAPPING 
 

A. Set Up Trapping Network  

B. Test microchipping wand / Develop methodology for checking if captured cat is microchipped. 

C. Monitor Traps/ Capture Feral Cats. 

DOC Best Practice methods were employed during trapping - all activity undertaken in accordance with 

the Animal Welfare Act 1999 

 Live capture cage traps were used 

 Each trap was checked daily, within 12 hrs of sunrise 
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 Animals were treated humanely 

The following checklist was employed to assist in deciding if a captured cat should be released, referred 

to SPCA or euthanised: 

 Has community been informed of trapping operation? 

 Have cat owners in area been offered free microchipping of cats? 

 Is cat wearing collar? If so, assume domestic cat, take to SPCA for rehoming or to assist in 

identifying owner 

 Is cat microchipped? If so,  contact registered owner via Companion Animal Register 

 Is there any doubt whether cat is feral or domestic? If yes, to be taken to  SPCA for rehoming or 

to assist in identifying owner.  

 Does behaviour of trapped cat suggest it is feral? If yes, euthanise 

NOTE:  The most effective way to euthanise captured feral cats is by rifle shot. The person who 

undertakes this task must have the right temperament, as well as a firearms licence and an awareness of 

the Health and Safety issues involved . 

 

5. PUBLIC REPORTING ON PROJECT 

A. Informal 
During the course of the project, information was relayed through informal networks, semi-formal 

networks such as local conservation groups, and via “over the fence” discussions between neighbours 

and volunteers in and around the project area. 

B. Formal 
At the conclusion of the project, formal public reports were made on the purpose, methodology and 

outcomes of the project.  

Al Check of DOC, who had been very involved in the project, and Ro Cambridge, the project’s manager 

presented a joint report on two different occasions:  

 At a public meeting on 13 June 2016 at the Headingly Centre, Richmond 

 At a meeting of the Tasman Biodiversity Forum on 14th June 2016 at the Tasman District Council 

 

Dr Heidy Kikillus of Victoria University and Myfanwy Emeny, Team Leader Urban Ecology, Wellington 

City Council presented complementary reports at each meetings. 

Dr Kikillus reported on her “Cat Tracker” study of 250 domestic cats in Wellington City tracked using GPS 

collars and gave some international context about responsible cat management.  

Myfanwy Emeny talked about the approaches taken by Wellington City Council to protect native animals 

while balancing the rights of cats and their owners. 
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C. Via the Media 
Articles on the project appeared in The Nelson Mail 20/5/2016 and 9/6/16 and in the Tasman Leader  on 

19/5/2016. 

SEE ATTACHMENT 5: Press Clippings 

 

e. DISCUSSION 
 

PUBLIC REACTION 
An assumption made early in the project that the most negative reaction would come from cat-owners 

proved unfounded.  

In fact, cat-owners in the pilot area were without exception interested and positive about the project 

and were in sympathy with its aims of reducing predation on native wildlife in what is effectively their 

“backyard”. 

This may be explained by the fact that: 

 The project took into account the fact that cats are often much-loved members of a household. 

 The project was conducted with the utmost transparency.  

 Communication included person to person contact  

 Clear information was supplied about trapping schedules, and a proactive attempt to minimise 

harm to domestic cats was made by offering free microchipping.  

 Rural people are probably more aware than city dwellers of the interrelationships between 

species and the environmental impact of weeds and pests of all descriptions.  

 Many are involved in environmental activities as volunteers, recognise the interrelatedness of 

plant and animal species.  

 

In practice, almost all negative reaction came from anti-cat lobbyists and activists.  

Many of the individuals and groups who were wary or critical of the project are very active in planting, 

weeding and trapping programmes and their concerns are driven by their exasperation at what they see 

as inadequate local and national government approaches to the issue of predation by feral and domestic 

cats on native birds.  

Concern from this quarter centred on: 

 The perceived impracticality of the project which was viewed as relatively expensive and labour 

intensive and hampered by bureaucratic processes. 

 That the project would not kill enough cats, fast enough, to make any impact on the welfare of 

native birds and wildlife. 

 That they had not been consulted during the setup of the project.  
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The SPCA and some individuals, expressed animal welfare concerns. 

Animal welfare concerns centred on: 

 The risk that during pilot trapping programme domestic cats might be misidentified as feral cats 

and euthanized unnecessarily, and to the distress of their owners.  

 Inhumane handling of trapped cats during pilot programme. 

 Rumours that cats were being killed indiscriminately and inhumanely in other areas in Tasman 

district e.g. that traps being thrown into river with cats inside, in order to drown the cats. Those 

concerned about animal welfare naturally wanted assurance that the pilot project would not 

subject trapped cats to this kind of treatment.   

In addition, the SPCA was concerned at the potential drain on their resources if, in projects such as Live 

and Let Live, trapped domestic (or potentially domestic cats) were simply delivered to them to be re-

homed or euthanized.  

 

CHALLENGES  
The pilot project succeeded because it had adequate funding, was able to enlist considerable individual 

and group volunteer assistance, and had the support of D.O.C., Tasman District Council,   local 

landowners, and two local veterinarian clinics - The Vet Centre and Town and Country Vets, Richmond. 

The success of any similar project, or an extension of Live and Let Live to other areas locally, would need 

to take into account the following factors:  

 

1. EXPENSE 
The total cost of the pilot project was $13,442.00 (exclusive of the value of volunteer contributions)  

SEE ATTACHMENT 6: Detailed Pilot Programme Expenditure Report  

 

Costs included the following: 

 

A. ADMINISTRATIVE COSTS: 

 Travel 

 Website 

 Phone 

 Design and printing 

 Meeting spaces  

 Funding 

 Applications for funding 

 Reporting to funding bodies 

B. PEOPLE COSTS 

 Project Manager (paid) 

 Department of Conservation 

 Volunteer Involvement 
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 Steering Group 

 Trapping  

 Communication networks 

 TDC support including administrative support, photocopying, use of meeting rooms, 

information 

 SPCA Nelson 

 Dr K. Heidy Kikillus, Victoria University 

 Myfanwy Emeny, Wellington City Council 

 

C. MATERIALS AND EQUIPMENT COSTS 

 Cameras 

 Traps 

 Bait 

 Microchipping 

 Microchip readers 

   

2. SUPPORT OF DEPARTMENT OF CONSERVATION   
The pilot project relied heavily on the manpower and expertise of the Department of Conservation. 

However, it is DOC’s mandate to control feral, not domestic cats, so it may not be feasible to expect this 

degree of support in the future unless the project focuses on the control of domestic cats within high 

biodiversity areas. 

 

3. SUPPORT OF TASMAN DISTRICT COUNCIL 

Similarly, the project’s success depended to a large degree on the support of Tasman District Council. 

Steering group and other meetings took place in TDC meeting rooms. Two TDC staff members actively 

supported the project administratively and made TDC resources and expertise available as required. The 

Council met costs of the microchipping domestic cats in the area. The Council’s involvement in the 

project also lent legitimacy to the project. 

 

4. SKILLED AND COMMITTED VOLUNTEER ASSISTANCE AND COOPERATION 
To continue to operate the project would require: 

a. A Steering Group with expertise and networks within and on the borders of project area. 

b. A crew of volunteers willing to assist in setting up and monitoring cameras, setting up, baiting 

and monitoring traps, identifying trapped cats as either feral or domestic, and euthanising of 

feral animals.  

c. At least one volunteer who needs to be willing to euthanise feral cats, using a rifle. They need 

to be licenced to operate a firearm and understand Health and Safety risks. 
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d. Cooperative landowners who will allow the setup of traps on their properties and/or access to 

trapping areas via their properties. 

 

5. COMMUNITY COOPERATION 

The residents of the pilot area, including cat-owners were supportive of the aims of the project. 

This made communication relatively easy. There was an excellent response to microchipping 

offer and requests to GPS-track cats (which involves considerable cooperation and assistance 

from cat owner to be successful). 

 

6. ANIMAL WELFARE CONCERNS 

It will be important to work closely with the SPCA to allay concerns about the human treatment of cats, 

and the potential drain on SPCA resources if trapped domestic (or potentially domestic cats) are simply 

delivered to them to be re-homed or euthanized 

 

f. RESPONSIBLE CAT MANGEMENT - THE FUTURE 
 

1. TASMAN DISTRICT REGIONAL PEST MANAGEMENT PLAN 
The Tasman District Council will be revising its Regional Pest Management Plan (TDC RPM) in the near 

future.  

The Council intends to write a draft Regional Pest Management Plan on the basis of initial consultation 

with key stakeholders and an assessment of the distribution of costs and benefits of the possible  

intervention options. This draft document will then be put out for wider consultation/public submissions 

Until there is a shift in public opinion about the keeping of cats as pets, it is unlikely that cat 

management regulations would be accepted without protest. Currently New Zealanders tend to believe 

that cats need to roam, and it would be inhumane to keep them inside, or contained in pens outside – 

although this is regular practice in catteries.  

Any sudden change in the laws and regulation regarding cat registration and control is likely to stimulate 

huge resistance. Perhaps because of this, although feral cats are likely to be referenced in the TDC RPM, 

RPMP is not the right instrument or legislation to manage domestic cats. Any such management would 

be by way of a bylaw under the Local Government Act, a rule under the Resource Management Act or 

under specific animal control legislation.  

However, there is a possibility that pest management strategies which include both feral and domestic 

cats could be implemented for designated “high value” sites. It can be argued that, although domestic 

cats generally fall outside the ambit of the TDC RPM, they constitute a threat in high biodiversity sites 

and that in these sites at least, they should be managed.   
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It is suggested that the Live and Let Live Project could make a submission on the TDC RPM to this effect: 

1. Proposing a Predator Management Plan for the Waimea Inlet which could be fed into TDC 

policy, thereby give the Live and Let Live Steering Group a mandate, and suite of activities to 

consider. 

2. Highlighting the success of the Live and Let Live project in achieving local buy-in and support of 

responsible cat management.  

3. Suggesting that the same methodology could be used to create cat-free “buffer zones” around 

high value sites by controlling or managing both feral and domestic cats. 

 

2. FUTURE DIRECTIONS FOR LIVE AND LET LIVE 
The Steering Group recommends that the Live and Let Live Project remain active, and not await 

outcome of deliberations by TDC regarding its Pest Management Plan.  

Continued activity would: 

 Build on local acceptance and success of pilot programme 

 Keep sustained pressure on predators with an annual  3-week trapping programme. 

 

3. EXTENSION AND CONSOLIDATION ACTIVITIES: 

 As above – have input into Regional Pest Management Strategy or other relevant statutory 

instruments. 

 As above – create a Predator Control Programme for the Waimea Inlet 

 Report to residents in pilot area on outcome of project in acknowledgement of their input and 

collaboration 

 Continuing to keep contact with residents and advise them of future trapping dates 

 Development of a dedicated database of residents and conservation volunteers. At the moment 

this information is not very comprehensive, is scattered across diverse groups, is usually in the 

form of Excel spreadsheets. 

 Involve local primary schools – Mapua, Mahana and Appleby schools in particular – creating 

future champions of responsible cat management. 

 Continue discussions with SPCA on best ways to collaborate - on local and national level  

 Continue to work with local landowners, particularly in areas contiguent with pilot area. 

 Find a way to have an influence on National Cat Management Strategy  

 Broaden the scope of the Live and Let Live Website: 

 A resource for cat management projects across New Zealand and some areas of 

Australia 

 Clearing house on local and international cat management strategies and research. 

 Reports on local predator control programmes and contact details 

 Warnings to locals of trapping schedules 

 Helpful information for cat management groups e.g. how to access traps, microchip 

readers, manuals and guides. 

 Link to Cat Tracker Wellington maps (not Live and Let Live cat maps) 
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 Hyperlinks to related activities in NZ and overseas e.g 

 Morgan Foundation 

 Predator-free New Zealand 

 Research Sites 

 National Cat Management Strategy Group 

 Regional Cat Management Policies 

 Relevant Facebook pages 

 

4. EXTEND THE LIVE AND LET LIVE PROGRAMME IN ORDER TO CREATE A BUFFER ZONE AROUND ORIGINAL 

PROJECT AREA 

 

The most logical approach to creating a buffer zone around the original project area is as follows: 

 Rough and Rabbit Islands.  

Easiest and most obvious possibility as it is contiguent with Pearl Creek, and low risk of domestic 

cats in the area. There would be some risk of trapping dogs, weka or hawks. 

 Best and Bell Islands, the Shell Bank 

A high diversity area, but more problematic because of higher number of residences and therefore 

likely to contain more domestic cats. It’s close to existing boundaries of the Live and Let Live Project. 

Because some local conservationists are already conversant with the Live and Let Live Project and 

the local terrain, there may be a pool of volunteers willing to do trap setting, baiting and monitoring. 

 Brook Sanctuary Halo Area  

Another, more distant location where the Live and Let Live approach could be employed. 

 

SUGGESTED PROCESS: 

 Establish Budget 

SEE ATTACHMENT 7: Draft budget based on cost of Pilot Project 

 Initial reconnaissance of predator activity in these area using cameras. 

 Design of a trapping network 

 Establishment of trapping team - suitably resourced and trained to bait and set traps, monitor, 

use of wand, euthanasia technique. 
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THE PROJECT IS GRATEFUL FOR THE SUPPORT, ASSISTANCE AND COLLABORATION  

OF THE FOLLOWING: 

 

Steering Group Members 

 Martin Heine 

 Kevin McClintock 

 Gillian Bishop 

 Paul Sheldon (TDC) 

 Rob Smith (TDC) 

 Al Check (DOC) 

 Ro Cambridge – Project Manager 

 Local Landowners 

 Residents and Cat Owners 

 Individual conservationists 

      & community conservation groups 
 

 Tasman District Council 

 Department of Conservation 

 Tasman Environmental Trust 

 Battle for the Banded Rail 

 Waimea Inlet Forum 

 The Vet Centre, Richmond 

 Town and Country Vets, Richmond 

 SPCA Nelson 

 Dr. K. Heidy Kikillus, Victoria University 

 Myfanwy Emeny, Wellington City 

Council 

 Tasman Canvas, Motueka  

 EnviroLink 

________________________________________________________ 

g. DOCUMENTATION/ATTACHMENTS 
 

1. Map of pilot area - Appleby area of Waimea Inlet, Tasman District 

2. Flyer for participating veterinary clinics – used to confirm information and plans already 

established through personal contact 

3. Information leaflet distributed to residents in pilot area 

4. Voucher confirming resident’s eligibility for free cat microchipping 

5. Media Coverage  

6. Project expenditure report 

7. Draft Budget for extension of pilot programme 

8. Home page of Live & Let Live website  
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ATTACHMENT 1: Map of pilot area - Appleby area of Waimea Inlet, Tasman District  
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ATTACHMENT 2: Flyer for participating veterinary clinics – used to confirm information and 

plans already established through personal contact 
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ATTACHMENT 3: Information leaflet distributed to residents in pilot area
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ATTACHMENT 4: Voucher given to residents to confirm eligibility for free cat microchipping 

To minimise likelihood of misuse, each voucher includes cat’s name, and has an expiry date + 

unique number 
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ATTACHMENT 5: Media Coverage 
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ATTACHMENT 6: Pilot Project Expenditure Report 

 

PILOT PROJECT EXPENDITURE 

 

Communications strategy (One-off expense, not required for extensions of project) $1,500  

Public Meeting (reporting on pilot to community - not required for future work)  $130  

 

Project Manager Services 

Contact approx. 50 households in pilot area: door knocking, phoning & leaflet          

Contact with households and GPS monitoring of cats (optional) 

Deliver and monitor microchipping vouchers 

Set up and manage free microchipping service with local vets 

Liaison with Steering Group, DOC, TDC, SPCA & local environmental groups 

Act as point of contact for media enquiries 

Write text and design leaflets for public distribution  

Website development 

Create Project Report as PowerPoint and present to public meetings  

Written project report         $6,000 

Plus   

Microchipping 25 cats @ $60 (TDC)       $1,500 

Field cameras  3 @ $202.90        $608.70 

Traps  10 @ $142.30         $1,423 

Bait (estimate) 12 days x 10 traps x $2.50/day      $300 

Cat control bag (DOC purchase)        $130 

Microchip reader (TDC loan)        $1800 

Time to set and check traps  

(3+3+3+3 = 12 days x 2 times/day x 2 hours = 48 hours @ $35/hour) $1680 

TOTAL COST PILOT PROJECT        $13,442 
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ATTACHMENT 7: Draft Budget for extension of pilot programme 

 

 

Assume 50 households –  

Contact time 2 hours/30 household 60 hours at $35    $2,100 

Printing vouchers and leaflets       $100 

Assume support for microchipping 25 cats @ $60    $1,500 

Field cameras 2@$205        $410 

10 additional traps 10 x $142.30      $1423 

Bait 15 x $2.50/day x 12        $450 

Checking traps daily  

(9 days * x 2 times/day x 2.5 hours = 45 hours @ $35/hour)   $1575 

Microchip reader and Cat control bag (loaned) 

Estimated cost per area        $7,555   

 

*No prefeeding reduces days required to 9   
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ATTACHMENT 8: Home page of website developed for pilot programme 

Provided easily accessible information about pilot programme and can be extended to include 

roll-out of programme in other areas. 

 

 


